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US 12, Dane County
Whitney Way to I-39/90
Madison

Project Weekly Update
 (Madison Beltline Construction)

General Project Information –
WisDOT is making the following improvements on the Madison Beltline (US 12) between the
Whitney Way exit and I-39/90 interchange.

· Resurface to address deteriorating pavement,
· Improve existing drainage deficiencies,
· Replace the existing median barrier wall, and
· Upgrade the Beltline median shoulders to be used part-time as travel lanes.

Traffic Impacts:
· Nighttime single and double lane closures will be occurring from approximately I-39 to

Whitney Way for the EB and WB Beltline from 6:30 PM to 6:00 AM.  Daytime shoulder
closures will also be taking place for the EB and WB Beltline between Agricultural Drive
to Fish Hatchery Road.

· Various ramp closures from Seminole Highway to Stoughton Road will also be taking
place throughout any given night.

· Nighttime rolling slowdowns utilizing Wisconsin State Patrol will be utilized October 11
through October 14 for erection of new overhead sign structures and removal of old sign
structures.  The nighttime rolling slowdowns are anticipated from approximately 11:30pm
to approximately 2am.

Please refer to the following website link for anticipated specific closure locations
(https://projects.511wi.gov/flexlane/closures/).  Please note that work is weather dependent
and may be subject to change.

Work this week (week of 10/11/21)
· Crews will continue survey and layout operations throughout the project.
· Crews will complete placement of barrier wall transitions at sign structures from Todd Drive

to Whitney Way.
· Crews anticipate completing removal of temporary barrier wall for EB and WB Beltline from

Fish Hatchery Road to Whiney Way.
· Crews will continue barrier wall transition grinding and rubbing operations.
· Crews will complete HMA paving EB and WB between Whitney Way and Fish Hatchery

Road.
· Crews will continue placing overhead Type I signs and installing overhead sign structures

along with other Type II sign items.
· Crews will continue electrical installations throughout the project.
· Crews may complete placing gravel shoulders from the Yahara River bridge to Seminole

Highway.
· Crews will continue to install new guardrail and adjust existing guardrail between Seminole

Highway and South Towne Drive.



· Crews will continue placing permanent pavement markings from Seminole Highway to IH 39
both EB and WB.

· Crews will begin final cleanup of the project.

Work scheduled for the next week (week of 10/18/2021)

· Crews will continue electrical installations throughout the project.
· Crew may continue guardrail adjustments throughout project.
· Crews will continue overhead sign structure and sign installations throughout the project.
· Crews may complete placing permanent pavement markings from John Nolen Drive to

Seminole Highway.
· Crews will continue final clean up of the project site.

Contact information
Trenton Diehl, Strand Associates, Inc.- Project Leader

Email: trenton.diehl@strand.com
If you would like to be added to the weekly update distribution list, please email your name and
email address to trenton.diehl@strand.com.  Thank you for your patience and understanding
throughout this construction season.

Project Website

https://projects.511wi.gov/flexlane/
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Installation of Structure and Dynamic Message Sign (DMS) eastbound between South Towne Drive and the Yahara River bridge utilizing Wisconsin State Patrol assistance for rolling slow-downs.


